“City of Champions” Michael L. Thoreson

COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

July 21, 2010
CERTIFIED MAIL 7002 2410 0001 8493 8728

I. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General 2
One Ashburton Place

18th Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2010 - 2rd Quarter Report

Dear Mr. Goldberg;:

The following is a quarterly report for your consideration regarding the City’s Consent
Decree Civil Action referenced above. This information is an update of the individual
ongoing wastewater projects within the City plus other relevant data, in accordance
with Section 42 of the Consent Decree.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
j Miscellaneous Sewer Pipe Repair and Replacement

The City has been performing sewer rehabilitation based on the findings of the
City Wide Sewer System Evaluation Survey (SSES). In addition, there are
several private contractors performing sewer rehabilitation throughout the City.
As a result of this work, many gallons of extraneous flow have been removed
from the sewer system. The attached Table 1 is a summary of sewer system
repairs documented since 1990. The City and private contractors repaired
numerous defects identified in the SSES during the 2nd quarter of 2010 and
removed several sources of inflow, which account for removal of 628,388 gpd of
extraneous flow. This activity is required by Sections 35 through 39 of the
Consent Decree.

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
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2. Phase VIII Sewer System Rehabilitation

Construction continued during this quarter. The construction value is
approximately $1,000,000 and SRF assistance is being provided. This activity is
required by Sections 35 through 39 of the Consent Decree.

B Phase IX Sewer System Rehabilitation

Construction continued during this quarter. The construction value is
approximately $2,300,000 and SRF assistance is being provided. This activity is
required by Sections 35 through 39 of the Consent Decree.

4. Local and State Funding

The City is proceeding with the SRF funding package totaling $99.725 million,
which matches the City authorization for bonding to cover the final phases of
rehabilitation. These funds are required for the upgrade of the wastewater
treatment facility and for rehabilitation of the collection system.

5. I/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/I rehabilitation plan as
defined in the new NPDES permit for the Brockton WWTF. Both have been
provided a copy of the Consent Decree and are currently pursuing I/1 studies
and rehabilitation. This activity is required by Section 40 of the Consent Decree.

6. Private Inflow Reduction Program

The City has completed the house-to-house inspection program. This activity is
required by Sections 35 through 39 of the Consent Decree.

Z, Wastewater Treatment Facility Upgrade

All three Phases of the WWTF Upgrade have reached substantial completion.
These activities are required by Section 23, 24 and 25 of the Consent Decree.

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this
Period:

& Receiving Water Assessment SEP - Scope of Work

The revised/final scope of work for the Comprehensive Receiving Water
Assessment SEP was submitted during this period (see attached) in accordance
with Appendix A of the Consent Decree.

2. Lead Analysis SEP - Completion Report

The Lead Analysis SEP completion Report was submitted during this period (see
attached) in accordance with Appendix C and Section 15 of the Consent Decree.



Section 42 ¢ - Activities Anticipated During the Next Reporting Period:
2 The City will submit a quarterly report.

4 Miscellaneous Sewer Pipe Repair and Replacement by City Personnel

Additional sewer rehabilitation by City staff based on the findings of the City
Wide Sewer System Evaluation Survey (SSES) is expected to continue during the
next reporting period.

3. Phase VIII Sewer System Rehabilitation Design

Construction of this project will continue during the next reporting period.
4 Phase IX Sewer System Rehabilitation Design

Construction of this project will continue during the next reporting period.
5. Wastewater Treatment Facility Upgrade

Compliance with the NPDES permit is expected to continue during the next
reporting period, as required in Section 34 of the Consent Decree.

6. Supplemental Environmental Projects

It is expected that work on the receiving water assessment SEP will commence
during the next quarter.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

During the next quarter, it is expected based on the fact that Brockton has
reached significant completion with all Phases of the upgrades; that the
treatment facility should continue to be without effluent violations (SNC) of its
NPDES permit.

Section 42 e - Non-Compliance during the Current Reporting Period:

During the 2nd quarter of 2010, the City of Brockton WWTF experienced no
effluent violations in May or June but due to the record rainfall in March of 17.8”
there was a violation reported in April on the 15t which was a result of flows in
excess of 60MGD with an actual peak of over 65MGD. The UV System has a peak
capacity of 60MGD.

April
1 - Daily Fecal Coliform on4/1 Result =1960/100mL Permit 400/100mL



May
NONE

June
NONE

Section 14 - Status of Supplemental Environmental Projects:

1. Receiving Water Assessment SEP (Consent Decree Appendix A)

The City has submitted the final scope-of-work for the SEP in compliance with
the requirements of the Consent Decree. A QAPP will be submitted for approval,
and the first round of field sampling is expected to occur during the next quarter
in order to meet the deadlines of the SEP.

2. Regional Wastewater Management Planning SEP (Appendix B)

In compliance with the requirements of the Consent Decree, the City has
disbursed the required funds in the amount of $75,000 to the Old Colony
Planning Council for implementation of the scope-of-work for this SEP.

23 Lead Analysis SEP (Appendix C)

The City has completed all testing of all open schools per the approved scope-of-
work for the lead sampling SEP. During the testing program, the City opened
two new large schools and closed some schools that had a small number of
samples. The sites that have had positive reconfirmed tests are been shut off to
public use by the School Department. An exception to this is the greatest
number of sinks found in many science labs, where clear signs and teacher
notification will prohibit consumption. The SEP completion report has been
submitted. The City has expended approximately $27,000 to date for this SEP
(supporting cost documentation previously provided.)

Section 73 - Certification by representative of the City

I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of
my knowledge and belief, true, accurate, and complete. I am aware that there are
significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violations.



Closing

We trust this information meets your expectations regarding the required progress
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or
comments on this information.

Sincerely,

Michael L. Thoreson
DPW Commissioner

MLT/ss

CC:

Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 0001 8493 8735
Environmental and Natural Resources Division

United States Department of Justice

P.O. Box 7611, Ben Franklin Station

Washington, D.C. 20044

Barbara Healy Smith CERTIFIED MAIL 7002 2410 0001 8493 8742
Assistant U.S. Attorney

John Joseph Moakley U.S. Courthouse

1 Courthouse Way, Suite 9200

Boston, MA 02210

Tonia Bandrowicz CERTIFIED MAIL 7002 2410 0001 8493 8759
Sr. Enforcement Counsel

U.S. EPA Region 1

5 Post Office Square, Suite 100

(MS OES04-3)

Boston, MA 02109-3912

Joy Hilton CERTIFIED MAIL 7002 2410 0001 8493 8766
U.S. EPA Region 1

5 Post Office Square, Suite 100

(MS OES04-3)

Boston, MA 02109-3912

Dave Burns CERTIFIED MAIL 7002 2410 0001 8493 8773
Massachusetts Department of Environmental Protection

Southeast Regional Office

20 Riverside Drive

Lakeville, MA 02347



Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7002 2410 0001 8493 8780
Jack Hamm, MADEP, Boston CERTIFIED MAIL 7002 2410 0001 8493 8797

J. Condon, Chief Financial Officer

David Norton, Water and Sewer Contract Administrator
Lawrence Rowley, Utilities Superintendent

Gregory Roy, CDM Cambridge

Ian Mead, CDM Providence



ik 2o i Michael L. Thoreson
City of Champions COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7008 1140 0001 9794 4847

July 12, 2010

1. Andrew Goldberg, Assistant Attorney General
Massachusetts Office of the Attorney General
One Ashburton Place -18% Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
FY11 Sewer Enterprise Fund

Dear Assistant Attorney General Goldberg;:

The City of Brockton submits the following FY11 Sewer Enterprise Fund as required by the Consent
Decree (CD) identified above. This correspondence is intended to fulfill the requirement of Section 41
in the Consent Decree.

All maintenance activities related to the wastewater collection system and treatment facility are
summarized in the quarterly reports. The City acknowledges that revenues collected are sufficient to
support the proper operation and maintenance of the City’s wastewater collection system and
treatment facility.

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or persons
who manage the system, or those persons directly responsible for gathering the information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete. Tam
aware that there are significant penalties for submitting false information, including the possibility of
fine and imprisonment for knowing violations.

Please do not hesitate to contact me at 508-580-7135 if you would like to discuss this plan.
Sincerely,
L,

Michael L. Thoreson

DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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1. Andrew Goldberg, Assistant Attorney General
July 12, 2010

XC: Chief, Environmental Enforcement Section ~ Certified Mail 7008 1140 0001 9794 4526
Barbara Healy Smith, Assistant U.S. Attorney Certified Mail 7008 1140 0001 9794 4861
Tonia Bandrowicz, Sr. Enforcement Counsel Certified Mail 7008 1140 0001 9794 4854

‘/f oy Hilton, Environmental Engineer Certified Mail 7008 1140 0001 9794 4878
Jack Hamm, DEP Certified Mail 7008 1140 0001 9794 4892
David Burns, DEP Certified Mail 7008 1140 0001 9794 4885
Joseph Shephard, DEP Certified Mail 7008 1140 0001 9794 4908
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Elaine Czaja, Administrative Assistant, Brockton DPW
Gregory Roy, CDM
Ian Mead, CDM
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DEPARTMENT OF PUBLIC WORIKS
SEWER UTILITIES DIVISION
ENTERPRISE FUND SYSTEM

MISSION STATEMENT

The Department's mission is to maintain all sewer lines throughout the City. To Pcrfonn 24 hour
cmergency services to the residents of Brockton should they have seweage backmg up into their
homes or property. To perform preveative maintenance work on all sewer connccuon_s_and
replace old sewer lines. [nstall new sewer services. Mark out sewer services for all uuhty' .
companies and contractors. [nspect all new additions to houses or businesses to ensure existing
sewer services are not disturbed.

ER E

[nstall new sewer lines and repair connections.

Pedform dye tests.
[nspect all sewer connections.

Pecforms any other duties necessary (o insurc public safety.




FY 201. Budget ity of Brockton :
2009 2010 2011 2011 2011
Actual Revised Department Mayor City
All figures in full dollar amounts Expenditures Budget Requested Recommended Council
Sewer Personnel Services Ove
60044173 514100 OVERTIME 120,599 160,000 160,000 158,349 0
Sewer Personnel Services Ove Total: 120,599 160,000 160,000 158,349 it
Sewer Personnel Services Non
60044174 511100  FULL TIME 817,485 1,013,205 1,015,131 951,045 0
60044174 511900 STIPEND 287 -49 700 703 0
60044174 513900 CLERCL INC 3,400 5,580 5,180 4,550 0
60044174 513902 SIGN'G BON 0 0 0 0 0
60044174 514000 LONGEVITY 4,340 6,764 7,124 6,870 0
00044174 514100 OVERTIME 1,567 781 0 0 0
60044174 514200 SHIFT DIFF 21,675 34,000 34,000 34,000 0
60044174 514300  HOLIDAY 0 2,125 1,170 393 0
60044174 514400  ED.INCENT 15 2,034 3,090 1,539 0
60044174 514700  ON CALL 21,679 59,575 16,512 16,512 0
60044174 515000  OUT OF GRD 3,433 4,700 4,700 4,700 0
60044174 515200  HAZRD DUTY 0 18,090 19,523 19,523 0
60044174 515300 SEP.COST 0 59,354 45,088 45,088 0
60044174 515600 VAC BUY BK 0 0 1,832 0 0
60044174 517000 WORK. COMP 128,305 100,501 108,301 96,210 0
60044174 519100 UNSD SICK 764 0 2,100 0 0
60044174 519200 CLOTH ALLW 31,167 37,400 37,400 37,400 0
60044174 519400 EMP LIC&RG 575 800 0 0 0
60044174 519500 TUITN&TRNG 150 1,400 1,600 0 0
60044174 519600  CDL STIPEN 0 10,858 8,039 8,039 0
Sewer Personnel Services Non Total: 1,034,840 1,357,118 1,311,490 1,226,372 )
Sewer Purchase of Service
60044175 521100  ELECTRICTY 1,720,264 1,850,000 1,850,000 1,850,000 0
60044175 521200 ENERGY -5,478 24,500 24,500 20,500 0
60044175 521501 SW&WT CHRG 2 700 700 700 0
60044175 524100  BLD/GRD RP 13,845 15,000 15,000 15,000 0
60044175 524200  VEH REP/MT 6,295 13,225 8,225 8,225 0
60044175 524300 DPT EQ REP -2,626 4,500 4,500 4,500 0
60044175 524500 DP EQ REPR -1,643 4,000 4,000 4,000 0
60044175 527300 DPT EQ R/L 601 5,620 5,620 5,620 0
60044175 529100 SEC/FIR CL 360 400 400 400 0
60044175 529400 PROP SERVC 39,196 91,000 71,000 71,000 0
60044175 529409 CNTRT EMER 0 0 0 0 0
60044175 529410 PLT R&M K 0 0 0 0 0



FY 201_ Budget

ity of Brockton

2009 2010 2011 2011 2011
Actual Revised Department Mayor City

All figures in full dollar amounts Expenditures Budget Requested Recommended Council
Sewer Purchase of Service

60044175 529801 CONDEC/RVR 0 0 0 0 0
60044175 530300 MEDICAL 0 1,500 1,500 1,500 0
60044175 530500 ENGINERING -2,945 125,000 125,000 125,000 0
60044175 530900 CONSULTANT 50,431 178,000 215,000 200,000 0
60044175 531200 PUB. SAFTY 4,497 30,000 20,000 20,000 0
60044175 534100 POSTAGE 25 12,350 12,350 5,000 0
60044175 534200 TELEPHONE 0 3,600 3,600 2,000 0
60044175 534300 ADVRTISING 1,154 3,350 1,350 1,350 0
60044175 534400 COMM SERV 1,451 5,090 5,090 5,090 0
60044175 538100 MICROFILM 0 400 400 400 0
60044175 538600 PRINTING 0 3,100 3,100 3,100 0
60044175 538700 LAB TESTIN 0 80,000 80,000 80,000 0
60044175 538800 VET SERVCS -12,940 0 0 0 0
60044175 539001 GASB 34 0 0 0 0 0
Sewer Purchase of Service Total: 1,812,486 2,451,335 2,451,335 2,423,385 0
Sewer Goods &Supplies

60044176 542100 COPIER SUP 396 420 420 420 0
60044176 542200 REF MATERL 582 600 600 600 0
60044176 542400 OFFC SUPPL 1,396 1,450 1,450 1,450 0
60044176 542600 DP SOFT&SP 773 800 800 800 0
60044176 543200 ELECT SUPP 984 1,000 1,000 1,000 0
60044176 543500 TOOLS&HDWE 6,434 6,750 6,750 6,750 0
60044176 545300 JANIT SUP 11,059 11,250 1250 11,250 0
60044176 546100 LANDSCAPIN 0 0 0 0 0
60044176 548100 GASOLINE 28,940 30,000 30,000 30,000 0
60044176 548200 TIRES 790 1,000 1,000 1,000 0
60044176 548400 PRTS/ACSRS 27,575 25,000 20,000 20,000 0
60044176 553500 PIPES & FI 47,591 80,396 83,396 70,000 0
60044176 553701 CHEMICALS 28,318 35,000 35,000 35,000 0
60044176 558000 PUR CLOTHG 4,573 7,600 4,600 4,600 0
60044176 571100 IN ST TRVL 154 250 250 250 0
60044176 573100 REG/MEM/SB 230 625 625 625 0
60044176 573200 TUIT/TRNIG 0 0 0 1,600 0
60044176 573300 LIC&REG 0 0 600 600 0
60044176 578400 REG DEDS F 7404 600 600 600 0
60044176 585001 DPT EQUIP 29,536 30,654 30,654 30,654 0
60044176 585002 COMM EQUIP 280 2,817 7,817 5,000 0



FY 201 Budget _ity of Brockton
2009 2010 2011 2011 2011
Actual Revised Department Mayor City
All figures in full dollar amounts Expenditures Budget Requested Recommended Council
Sewer Goods &Supplies Total: 189,688 236,212 236,812 222,199 0
Sewer Capital Projects
60044182 589000 CAPTL PROJ 0 0 0 0 0
60044182 589016 LIFT STATN 0 0 0 0 0
60044182 589017 PHASE IV 0 0 0 0 0
60044182 589018 EAST SWR R 0 0 0 0 0
60044182 589019 SCADA 0 0 0 0 0
Sewer Capital Projects Total: 0 0 0 0 0
Sewer Debt Service
60044183 590000 PRINCIPAL 3,955,590 4,306,241 0 4,817,609 0
60044183 591500 INTEREST O 1,716,677 2,278,249 0 440,032 0
60044183 593000 INT ST NOT 10,138 0 0 25,000 0
60044183 595400 ISSUANCE C 153,428 175,000 0 220,861 0
Sewer Debt Service Total: 5,835,834 6,759,490 0 5,503,502 0
Sewer Expense Reimbursement
60044184 597001 EXPREIM GF 1,176,138 1,471,926 0 1,851,413 0
Sewer Expense Reimbursement Total: 1,176,138 1,471,926 0 1,851,413 0
Sewer Debt Service from R/E
60044185 591500 INTEREST O 0 0 0 0 0
60044185 591501 PRTL PYMT 491,822 0 1,852,114 0
Sewer Debt Service from R/E Total: 491,822 0 0 1,852,114 0
Consent Decree Penalties
60044186 529800 EPA/DEP MD 0 0 0
Consent Decree Penalties Total: 0 0 0 0 0
O.M. Emer Contract Repair
60044187 529409 CNTRT EMER -510,794 200,000 200,000 200,000 0
0.M. Emer Contract Repair Total: -510,794 200,000 200,000 200,000 ¢
Sewer-Other Contract Servic
60044188 531700 O CTRCT SV 3,182,960 3,365,240 3,326,006 3,326,006 0
Sewer-Other Contract Servic Total: 3,182,960 3,365,240 3,326,006 3,326,006 g
US Fil-Wastewater/Filtra Sur
60044189 531800 WASTW FILT 192,347 222,779 225,262 225,262 0
US Fil-Wastewater/Filtra Sur Total: 192,347 222,779 225,262 225,262 0

Sewer USFContract F.&P. R&M




FY 201_ Budget —ity of Brockton

2009 2010 2011 2011 2011

Actual Revised Department Mayor City
All figures in full dollar amounts Expenditures Budget Requested Recommended Council
Sewer USFContract F.&P. R&M
60044190 529408 TRTMT R/M 309,068 836,666 890,000 890,000 0
Sewer USFContract F.&P. R&M Total: 309,068 836,666 890,000 890,000 0
SCADA Coordinator
60044191 531801 SCADA 0 0
SCADA Coordinator Total: 0 0
Sewer Capital Projects R/E
60044192 589000 CAPTL PROJ 0 0 0 0 0
60044192 589001 BOOSTER 0 0 0 285,500 0
Sewer Capital Projects R/E Total: 0 0 285,500 0
Sewer Trtmt Rep/Maint Per K
60044193 529410 PLT R&M K 300,074 347,015 425,882 425,882 0
Sewer Trtmt Rep/Maint Per K Total: 300,074 347,015 425,882 425,882 0
Capital Projects from R/E
60044194 589000 CAPTL PROJ 0 0 0 0 0
60044194 589001 BOOSTER 0 0 0 0 0
60044194 589006 RADIOS 0 0 0 0 0
60044194 589007 US FILTER 0 0 0 0 0
60044194 589008 DUMP TRUCK 0 0 0 0 0
60044194 589009 PHASE III 0 0 0 0 0
60044194 589010 PHASE II 0 0 0 0 0
60044194 589011 BKHOE LOAD -93,000 0 0 91,530 0
60044194 589012 MISC IMPV 0 0 0 100,000 0
60044194 589013 INCIN MOD 0 0 0 0 0
60044194 589014 PLANT UPGR 0 0 0 0 0
60044194 589015 PHASE III 0 0 0 0 0
60044194 589020 SEC ASSMT 0 0 0 0 0
60044194 589021 HOUSE INFL -97,276 0 0 0 0
60044194 589022 PHASE IV -50,000 0 0 0 0
60044194 589903 PUMPS 0 0 0 240,000 0
Capital Projects from R/E Total: -240,276 0 0 431,530 y
Deficits to be raised
60044195 595900 DEF RAISED 174,326 0 0 0
Deficits to be raised Total: 174,326 0 0



FY 201 Budget _ity of Brockton .
2009 2010 2011 2011 2011
Actual Revised Department Mayor City
All figures in full dollar amounts Expenditures Budget Requested Recommended Council
Sewer Personnel Services Ove 120,599 160,000 160,000 158,349 0
Sewer Personnel Services Non 1,034,840 1,357,118 1,311,490 1,226,572 0
Sewer Purchase of Service 1,812,486 2,451,335 2,451,335 2,423,385 0
Sewer Goods &Supplies 189,688 236,212 236,812 222,199 0
Sewer Capital Projects 0 0 0 0 0
Sewer Debt Service 5,835,834 6,759,490 0 5,503,502 0
Sewer Expense Reimbursement 1,176,138 1,471,926 0 1,851,413 0
Sewer Debt Service from R/E 491,822 0 0 1,852,114 0
Consent Decree Penalties 0 0 0 0 0
0.M. Emer Contract Repair -510,794 200,000 200,000 200,000 0
Sewer-Other Contract Servic 3,182,960 3,365,240 3,326,006 3,326,006 0
US Fil-Wastewater/Filtra Sur 192,347 222,779 225,262 225,262 0
Sewer USFContract F.&P. R&M 309,068 836,666 890,000 890,000 0
SCADA Coordinator 0 0 0 0 0
Sewer Capital Projects R/E 0 0 0 285,500 0
Sewer Trtmt Rep/Maint Per K 300,074 347,015 425,882 425,882 0
Capital Projects from R/E -240,276 0 0 431,530 0
Deficits to be raised 0 174,326 0 0 0
DEPARTMENT GRAND TOTALS: 13,894,785 17,582,107 9,226,787 19,021,714 0



FY2011 SEWER ENTERPRISE FUND EXPENSE REIMBURSEMENT

FY 2011

Maturity Original

Description | 1ssue Date Date ' Rate # of Years Ambant Pay Dates | Principal | Interest Total
Issuance costs (Phase Il WWTP) $ 10,000
Issuance costs (Restructuring CW 05-29) $ 6,500
Interest on Interim Loan $ 10,139
** _Treasurer's Debt - 50% Cost of Principal & Interest @ 4% on $11,000,000 borrowing for water
meters paid over 10 years $ 770,000
OTHER COSTS

HEALTH $ 221,726
DENTAL $ 7,131
PENSION $ 300,733
CENTRAL SERVICE $ 337,182
ADDITIONAL PRIOR/CURRENT YEAR RECAPTURE
LIFE INSURANCE $ 497
MEDICARE TAXES $ 14,767
UNEMPLOYMENT EXPENSES $ 9,812
MEDICAL COMPENSATION EXPENSES $ 14,839
NONCONTRIBUTORY PENSIONS $ -
COURT JUDGEMENTS $ 5
PROPERTY DAMAGE CLAIMS $ 1,200
OTHER INSURANCE $ 39,450
STABILIZATION FUND - CONTRACT FUNDING $ -
ORDINARY MAINTENANCE $ -
RELEASES $ z
GASB 34 ADMINISTRATION $ 3
DPW ADMIN COSTS (30%) $ 107,437
[TOTAL Debt, Other & Additional $ 1,851,413 |




CITY OF BROCKTON

SUMMARY OF SEWER DEBT SERVICE

3 FISCAL YEAR 2011
SEWER
DEBT SERVICE ISSUE INTEREST MATURITY PAYMENT TOTAL
3 PURPOSE DATE RATE DATE DATES PRINCIPAL INTEREST DEBT

SEWER BONDS 05/01/29 3.80% - 6.00% 05/01/18 11/01/10 10,457.50 10,457.50
OSCAR ST./LISADRIVE ( 1) 05/01/11 60,000.00 10,457.50 70,457.50
($1,150,000) 60,000.00 20,915.00 80,915.00
HOWARD ST. INTERCEPTOR (| ) 06/01/25 4.00% - 5.70% 02/01/15 07/15/10 11,258.67 11,258.67
(MWPAT #94-12 SERIES 2) 01/15/11 70,500.00 10,675.83 81,175.83
70,500.00 21,934.50 92,434.50
INFILTRATION / INFLOW ( I') 04/29/97 4.50% - 6.00% 02/01/17 07/15/10 15,716.59 15,716.59
(MWPAT #97-06 SERIES 3) 01/15/11 73,914.00 15,215.02 89,129.02
73,914.00 30,931.61 104,845.61
NORTH MAIN INTERCEPTOR (1) 12/09/98 4.00% - 5.125% 08/01/18 07/15/10 57,612.00 9,376.93 66,988.93
(MWPAT #97-25 SERIES 4) 01/15/11 14,827.88 14,827.88
57,612.00 24,204.81 81,816.81
BOYLE ROAD INTERCEPTOR ( I) 12/09/98 4.00% -5.125% 08/01/18 07/15/10 24,530.00 4,002.04 28,532.04
(MWPAT #97-23 SERIES 4) 01/15/11 6,324.59 6,324.59
24,530.00 10,326.63 34,856.63
S.S.E.S. STUDY $848,696 ( I ) 10/06/99 4.00% - 5.75% 08/01/19 07/15/110 46,506.06 7,543.93 54,049.99
(MWPAT 98-115 SERIES 5) 01/15/11 15,877.37 15,877.37
46,506.06 23,421.30 69,927.36
-.S.E.S. STUDY $493,811 (|) 11/01/00 4.50% - 5.625% 08/01/20 07/15/10 23,384.37 6,304.25 29,688.62
(MWPAT #29-05 SERIES 6) 01/15/11 9,204.47 9,204.47
23,384.37 15,508.72 38,823.09
SEWER (1) 05/01/02 3.00% - 5.00% 06/15/22 12/15/10 28,025.00 28,025.00
($2,000,000) 06/15/11 100,000.00 28,025.00 128,025.00
100,000.00 56,050.00 156,050.00
REFUNDING BOND 05/01/02 3.50% - 4.80% 06/15/18 12/15/10 20,794.40 20,794.40
1993 SEWER (O) 06/15/11 121,000.00 20,794.40 141,794.40
($1,781,493) 121,000.00 41,588.80 162,588.80
PH I WWTP & PH Il REHAB (O) 11/23/04 2.50% - 5.25% 08/01/24 07/15/10 687,559.00 320,597.70 1,008,156.70
(MWPAT #03-32 SERIES 10) 01/15/11 303,408.73 303,408.73
687,559.00 624,006.43 1,311,565.43
PH I WWTP & PH V REHAB (O) 11/16/05 2.00% 07/15/25 07/15/10 1,133,340.00 211,578.13 1,344,918.13
(MWPAT # 04-30 SERIES 11) 01/15/11 200,244.73 200,244.73
1,133,340.00 411,822.86 1,545,162.86
REFUNDING - 2000 SEWER () 04/15/05 3.00% - 5.00% 06/01/20 12/01/10 9,535.38 9,535.38
($429,040) 06/01/11 43,875.00 9,635.38 53,410.38
43,875.00 19,070.76 62,945.76
"WWTP & PH IV REHAB (O) 12/14/06 2.00% 07/15/26 07/15/10 1,504,785.72 301,644.76 1,806,430.48
. WPAT # 05-29 SERIES 12) 01/15/11 286,596.90 286,596.90
1,504,785.72 588,241.66 2,083,027.38
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SUMMARY OF SEWER DEBT SERVICE

CITY OF BROCKTON

FISCAL YEAR 2011

SEWER
DEBT SERVICE ISSUE INTEREST MATURITY PAYMENT TOTAL
PURPOSE DATE RATE DATE DATES PRINCIPAL INTEREST DEBT

PH VI SEWER REHAB 12/18/07 2.00% 07115127 07/15/10 113,799.00 24,410.65 138,209.65
(MWPAT # 086-35 SERIES 13) 01/15/11 23,272.66 23,272.66
113,799.00 47,683.31 161,482.31

PH VIl SEWER REHAB 03/18/09 2.00% 07/15/28 07/15/10 94,020.00 21,515.65 115,535.65
(MWPAT # 07-35 SERIES 14) 01/15111 20,575.45 20,575.45
94,020.00 42,091.10 136,111.10

PHASE lIl WWTP 03/18/09 2.00% 07/15/28 07/15/10 145,153.00 33,216.90 178,369.90
(MWPAT # 03-32-A SERIES 14) 01/15/11 31,765.37 31,765.37
145,153.00 64,982.27 210,135.27

RESTRUCTURING CW-05-29 03/18/09 2.00% 07/15/26 07/15/10 113,224.00 22,696.44 135,920.44
(MWPAT # 05-29-A SERIES 14) 01/1511 21,564.20 21,564.20
113,224.00 44,260.64 157,484.64

PHASE IVWWTP 2.00% 07/15/29 07/15/10 404,406.71 108,757.90 513,164.61
(MWPAT # 08-35 SERIES 15) 0115111 96,347.84 96,347.84
404,406.71 205,105.74 609,512.45

TOTALS 4,817,608.86 2,292,146.14 7,109,755.00
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CITY OF BROCKTON
SUMMARY OF DEBT SERVICE - ISSUANCE COSTS

FISCAL YEAR 2011

SEWER
ADMINISTRATIVE FEES 08/01/10 296.28
HOWARD ST INTERCEPTOR 02/01/11 296.28
(MWPAT #94-12 SERIES 2) 592.56
ADMINISTRATIVE FEES 08/01/10 42417
INFILTRATION/INFLOW PHASE 1 02/01/11 42417
(MWPAT #97-06 SERIES 3) 848.34
ADMINISTRATIVE FEES 08/01/10 411.16
N. MAIN INTERCEPTOR 02/01/11 367.95
(MWPAT #97-25 SERIES 4) 779.11
ADMINISTRATIVE FEES 08/01/10 175.37
BOYLE ROAD 02/01/11 156.98
(MWPAT #97-23 SERIES 4) 332.35
ADMINISTRATIVE FEES 08/01/10 390.65
S.S.E.S. STUDY $848,696 02/01/11 355.77
(MWPAT 98-115 SERIES 5) 746.42
ADMINISTRATIVE FEES 08/01/10 223.76
S.S.E.S. STUDY $493,811 02/01/11 206.22
(MWPAT #99-05 SERIES 6) 429.98
ADMINISTRATIVE FEES 08/01/10 10,022.51
PH I WWTP & PH Il REHAB 02/01/11 9,506.85
(MWPAT #03-32 SERIES 10) 19,5629.36
ADMINISTRATIVE FEES 08/01/10 15,868.36
PH I WWTP & PH V REHAB 02/01/11 15,018.35
(MWPAT # 04-30 SERIES 11) 30,886.71
ADMINISTRATIVE FEES 08/01/10 22,623.36
PH Il WWTP & PH IV REHAB (O) 02/01/11 21,494.77

(MWPAT # 05-29 SERIES 12) 44,118.13




CITY OF BROCKTON
SUMMARY OF DEBT SERVICE - ISSUANCE COSTS

FISCAL YEAR 2011
SEWER

ADMINISTRATIVE FEES 08/01/10 1,830.80
PH VI SEWER REHAB 02/01/11 1,745.45
(MWPAT # 06-35 SERIES 13) 3,676.25
ADMINISTRATIVE FEES 08/01/10 1,613.67
PH VIl SEWER REHAB 02/01/11 1,643.16
(MWPAT # 07-35 SERIES 14) 3,156.83
ADMINISTRATIVE FEES 08/01/10 2,491.27
PHASE Ill WWTP 02/01/11 2,382.40
(MWPAT # 03-32-A SERIES 14) 4,873.67
ADMINISTRATIVE FEES 08/01/10 1,702.23
RESTRUCTURING CW-05-29 02/01/11 1,617.32
(MWPAT # 05-29-A SERIES 14) 3,319.55
ADMINISTRATIVE FEES 08/01/10 7,629.39
PHASE IV WWTP 02/01/11 7,226.09

(MWPAT # 08-35 SERIES 15)

ORIGINATION FEE 08/01/10 75,293.93
PHASE IV WWTP

(MWPAT # 08-35 SERIES 15) 75,293.93

SEWER TOTALS 195,860.93

POTENTIAL NEW ISSUES - ISSUANCE COSTS

SEWER

ISSUANCE COSTS 25,000.00
MWPAT

TOTAL SEWER ISSUANCE COSTS 220,860.93




CITY OF BROCKTON
SUMMARY OF DEBT SERVICE - ISSUANCE COSTS

FISCAL YEAR 2011

POTENTIAL NEW ISSUES - INTEREST SHORT TERM NOTES

SEWER

INTEREST INTERIM LOANS 25,000.00
MWPAT

ISSUANCE COSTS PAID BY GEN FUND TO BE REIMBURSED BY THE SEWER ENT FUND

EDWARDS ANGELL PALMER & DODGE 03/18/09 10,000.00
PHASE Il WWTP
(MWPAT # 03-32-A SERIES 14)

EDWARDS ANGELL PALMER & DODGE 03/18/09 6,500.00
RESTRUCTURING CW-05-29
(MWPAT # 05-35 SERIES 14)

TOTAL TO BE REIMBURSED 16,500.00




Michael L. Thoreson

COMMISSIONER

“City of Champions”

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

May 27, 2010
CERTIFIED MAIL 7002 2410 0001 8493 8471

I. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General
One Ashburton Place

18t Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Lead Analysis SEP - Completion Report

Dear Mr. Goldberg:

The following is the Completion Report for the Supplemental Environmental Project (SEP) as
noted in Appendix C of the subject Consent Decree, titled: “Pilot Program for Collection of
Drinking Water Samples at the City of Brockton Schools and Child Care (daycare and
nursery) Facilities in City Buildings for Analysis of Lead” (lead SEP). This information is
provided in accordance with Section 15 of the Consent Decree.

Section 15 a - Detailed Description of the SEP as Implemented:

Background and Schedule:

The basic requirements if the lead SEP as noted in the subject Consent Decree are shown in
the attached Exhibit A. The City submitted a draft scope of work to the Massachusetts
Department of Environmental Protection (MADEP) and the US Environmental Protection
Agency (EPA) in December of 2007. Following multiple rounds of revision and subsequent
review, the scope was approved by MADEP/EPA in September 2008, and is included in
Exhibit B. The City performed a survey of all schools from June to August of 2008, to confirm
the number of fixtures in finalizing the scope of work. The first draw samples were taken in
all identified school fixtures from September 26, 2008 through November 15, 2008. Retests for
schools above the action level were taken from March 28, 2009 through April 28, 2009. Retests
of first draw and flush draw samples were then taken from August 7, 2009 through October
13, 2009. Preliminary test results were shared with the Brockton School Department, and any
sites over the action level were immediate identified for corrective actions. Additional
coordination and corrective action was performed from December 2009 through May 2010.

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us



Lead content in drinking water is generally caused by either distribution system pipes or
from building plumbing due to lead pipes or lead solder. The City of Brockton has been
treating its water with some form of polyphosphate since 1992. Aquamag 9600 is currently
used, and there have been no lead problems over the last 3 years. According to internal
records research, the City has never used lead pipes, but did use lead corporations
(connecting units from the mains to the building service pipe) dating to approximately 1974.
The City also has not allowed the use of lead service pipes, indicating that most positive lead
levels are likely caused by building plumbing, especially that plumbing installed prior to 1986
when the use of lead solder was precluded by EPA.

Extended retention time of water in pipes allows the metals, including lead from solder, to be
absorbed into the water. This may also contribute to the positive results experienced during
this testing of all the Brockton Schools.

Summary of Testing Results:
The First Round of sampling was for “First Draw” testing. Flushing was generally performed

by the custodial staff of each school, following coordination of the Utilities Department and
School Department. One exception to this rule was the YMCA daycare centers, which were
flushed by the City's Water Systems Manager. The following Table 1 is a summary of First
Draw Results, with a complete listing of all results included in Exhibit C - First Draw Results.

Table 1 - First Draw Sampling Results

School Name School Total
ID Code Number of Total Numbar
Samples Total Number of of Elevated
Passed Samples Samples
PRIORITY 1 DW
. +PDW+NDW
Old Colony Y \(’;auth Division- Day YYD 4 4 0
re
Oid Colony Y West Chestnut - Day 14 14 0
Care YWC
Old Colony Y Pleasant St - Day Care YPL 12 12 0
Old Colony Y l(\:Aam Division- Day YMB 1 1 0
are
Boys and Girls Club —Day Care BRGD 18 18 0
TOTAL 1 49 48 0
PRIORITY 2
Davis School DAV 121 105 16
Huntington School HUN 38 28 0
J P Downey School DOW 114 ‘98 | 16
Keith School KEI 47 45 ! 2
Whitman School WHi 10 10 0
Brookfield School BRO 67 65 2
Hancock School HAN 67 42 25




Howard School HOW 25 13 12 I'
JF Kennady S5chool JFK 55 50 6. |}
Raymond School RAY 58 53 ; 5
TOTAL 2 804 522 82
PRIORITY 3
Angelo School ANG 120 108 12
Arnone School ARN 98 g7 1
Plouffe School PLO 100 o6 4
Lincoln / Ithaka School LIN 25 15 10
BB Russell School BBR 22 19 3
East Jr. High EJH 37 33 4
North Jr. High NJH 42 24 18
South Jr. High SJH 43 42 1
West Jr. High WJH 33 26 7
Gilmore Academy GIL 55 54 1
TOTAL 3 575 514 61
Priority 4
Goddard School - Champion Charter GOD 56 21 5
Brockton High School BHR 380 225 1585
TOTAL 4 406 246 160
Totals 1,634 1,331 305

Based on the results in Table 1, it was assumed that flushing performed the night before
samples were taken may have been inconsistent, as some schools tested well while others
with a high number of faucets (especially laboratory sinks) had very high numbers over the
action level. In order to ensure proper flushing was performed in a consistent manner,
Utilities Department crews visited the sites the afternoon prior to retesting, which was
performed for all 305 sites above the action level.

During the Retest Sampling, both a First Draw and a Flush sample were taken, allowing 30
seconds between each sample. With 305 sites to test in the Retest Sampling group, the initial
First Draw sample for each site was taken to the lab on the day it was taken. The Flush
Samples were then held in the Utilities Department office. Table 2 summarizes the results of
the retest sampling, and detailed sampling results are included in Exhibit D - Retest First

Draw Results.
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Section 73 - Certification by representative of the City:

I certify under penalty of law that this document and all attachments were prepared under
my direction or supervision in accordance with a system designed to assure that qualified
persornel properly gather and evaluate the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. ] am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing
violations.

Closing
We trust this information meets your expectations regarding the Completion Report for the

Lead Analysis SEP. Please do not hesitate to contact me at 508-580-7135 regarding any
questions or comments on this information.

Sincerely,

=

Michael L. Thoreson

DPW Commissioner

MLT/ss

Attachments: Appendices A - F (Bound Separately)

ecs Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 0001 8493 8438

Environmental and Natural Resources Division
United States Department of Justice

P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044

Barbara Healy Smith CERTIFIED MAIL 7002 2410 0001 8493 8445
Assistant U.S. Attorney

John Joseph Moakley U.S. Courthouse

1 Courthouse Way, Suite 9200

Boston, MA 02210

. s 1 CERTIFIED MATL 7002 2410 0001 8493 8452
Tonia Bandrowicz

Sr. Enforcement Counsel

EPA Region 1

- 5 Post Office Square, Suite 100
. [ms oOEs04-3)

Boston, MA 02108-3%12
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Joy Hilton

EPA Region1 v

5 Post Office Square, Suite 100
(MS OES04-3)
Boston, MA 02109-3912

CERTIFIED MAIL 7002 2410 0001 8493 8469

Dave Burns CERTIFIED MAIL 7002 2410 0001 8493 8476
Massachusetts Department of Environmental Frotection

Southeast Regional Office

20 Riverside Drive

Lakeville, MA 02347

Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7002 2410 0001 8493 8490
Jack Hamm, MADEP, Boston CERTIFIED MAIL 7002 2410 0001 8493 8483

]. Condon, Chief Financial Officer

David Norton, Water and Sewer Contract Administrator
Lawrence Rowley, Utilities Superintendent

Gregory Roy, CDM Cambridge

Ian Mead, CDM Providence /

Neil Handler, Sr. Enforcement Coordinator
EPA Region 1, Water Technical Unit
§ Post Office Square, Suite 1000
{MS OES04-3)
Boston, MA 02108-3812
CERTIFIED MAIL 7002 2410 0001 B433 8667




June 11, 2010

I. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General
One Ashburton Place

18th Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/Treatment Fa
Consent Decree Civil Action Case

Dear Mr. Goldberg:

The City of Brockton is submitting
Consent Decree requirement for the Su
"Comprehensive Receivi

e City intends to use to conduct the
der cover letter dated February 26, 2009.

1led for 2010 and 2011 to meet the reporting
The updated chemical and biological sampling
siderations were described in a cover letter submitted

any required revisions. Stakeholders participating in the
ADEP, City of Brockton, CDM, and Mr. Tim Watts. The
parties agreed to final ations, and agreed upon the types and number of tests to be
performed at each location #0 provide the most useful information within the required budget
of $80,000. The revised scope of work is described in more detail below and in the attachments
provided.

In conjunction with this revised scope of work, a Quality Assurance Project Plan (QAPP) has
been developed and submitted for the SEP work. Revision and approval of the QAPP is
ongoing, and shall be required prior to commencement of this scope of work.




Sampling Program Goals:

Chemical and biological sampling will be performed to provide data suitable for use by MADEP
to support an Aquatic Life Use status assessment. Within the $80,000 upper limit budget
constraint imposed by the Consent Decree, appropriate analytes, analyses, and sampling
locations have been selected in conjunction with MADEP and EPA, to help assess improvements
to water quality that may have resulted from recent upgrades at the Brockton AWRF. Sampling
will occur if flows are at or below August median low flows. One round of sampling is
scheduled for August 2010, and one round is scheduled for August 2011; however, sampling
may occur in the months of July or September if the lo iteria are reached. All sample
collection and data submittals will be as outlined in ance CN#0.71 Guidelines for
Submittal of Data for potential use in DWM’s Wa
Water Act, Sections 305(b) and 303(d)).

Quality Assurance Project Plan (QAPP) ,

Analytical Facility at the School of Ma ie hnology (SMAST), or other laboratory
contracted to perform analyses will pro abo d operating procedures

method detection li
preservation proce

previously submitted with the draft scope
additional detail on the project (i.e., who,

; occur.) Project sampling will include
control san ples at a rate of at least 10% (1 quality

sess general data quality issues, as detailed in the

metadata, and quality
compromise data usa

will be critically reviewed to look for problems that may
aft QAPP was provided with the previous submission.

Sampling Locations:

In accordance with the requirements of the SEP, the attached map figure identifies the proposed
ten sampling locations, from upstream of the Brockton Advanced Water Reclamation Facility
(AWREF) to the confluence of the Matfield and Town Rivers. The attached table provides
additional detail for each location, including watercourse identification, whether or not the
location was included in previous DEP sampling/testing programs, sampling location and




access information, the nearest confluence of the river system, and which testing procedures will
be performed in each of the two years. As noted in the table, seven of the ten locations proposed
were included in previous chemical and biological testing by the MA DEP Division of
Watershed Management (DWM) as detailed in the report 2006 DWM Environmental
Monitoring Overview (CN277.0), although data from this sampling has not yet become
available.

s will be selected in advance of
eam sections that might have
uffer with a tree canopy.

d, gravel, and cobble with

Specific monitoring sites within the watercourse at these loc
sampling, targeting wadeable (i.e., <2-3 feet low-flow dep
riffle, run, and pool components and a relatively intac

some accumulations of coarse woody debris and finer detritus. M@@?tormg sites must also be
accessible and will be located near road cross other access pon%

oxygen levels, pH, turbidity, specifi€c
and dissolved organic N), chloroph
phosphorous Per the June 7% confere

bitat assessments at six sampling locations (using USEPA
rapid bio-monitoring/ bic ent protocol, or RBP III) for year one only. Field work will be
performed by Biodrawve of Amherst, MA, and CDM will perform macroinvertebrate
analysis. Periphyton assessment (analysis of micro algae, bacteria, and/ or fungi on submerged
substrates) and macrophyte analysis (qualitative analysis of vegetation at the samphng site,
such as water starwort, waterwort, and pondweed) will be performed at six sites for both years
one and two, and will also be performed by Biodrawversity. The periphyton analysis shall
include an assessment of percent coverage without taxonomic identification. Fish survey shall

macroinvertebrate s
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be performed in year one only for not fewer than three locations and not more than six
locations. This three person team will consist of Biodrawversity and CDM personnel.

CDM will coordinate the overall program, perform or assist with the field work as noted,
perform macroinvertebrate classifications (i.e., identification to family/ genus), and review and
report results. It is estimated that each biological survey round will include confirmation of the
in-stream sampling locations, compilation of precipitation dataga pproximately three days of
field work by two- and three-person teams to perform the gical and fish sampling
concurrently, in-house lab work for identification to famil us, compilation of all sampling
and outside analysis, and a "Field Completion Memo'4 g the procedures and results.
Data submittals will be prepared according to MADEP guidan #0.71 Guidelines for
Submittal of Data for potential use in DWM's Walterbc
Water Act, Sections 305(b) and 303(d)). '

Proposed Schedule:
One round of sampling is scheduled
To comply with the requirement to*

conditions, sampling will be
o may occur in the months of July

r to each year's sampling

USGS stream gage level
. Following completion of

program, and will be di

er, theiGity will include documentation of the
e Assessment as part of the SEP Completion Report,

detailing wor i e the requirements of the Consent Decree, including
f the individual SEPs.

that to complete the full suite of chemical and biological
sampling programs at all tions, plus all reporting, would require significantly more than
the $80,000 upper limit. The'revised scope detailed herein is estimated to cost $83,000, and
represents the agreed-upon scope as discussed in the June 7% conference call with the noted
stakeholders. Costs will be tracked on a monthly basis, and possible adjustments to scope may
be identified following completion of the first round of sampling to ensure cost requirements
are met. Any requested revisions to this scope will be forwarded for review and approval to the
stakeholders referenced in this letter prior to implementation.

It has been acknowl
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Certification by Representative of the City:
In accordance with Section 73 of the Consent Decree, I certify under penalty of law that this
document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, andcomplete. I am aware that there
are significant penalties for submitting false mformatlon, including the possibility of fine and
imprisonment for knowing violations.

Closing
We trust this information meets your expectati

Comprehensive Receiving Water Assessmen

Please do not hesitate to contact me at 508-580-713 i mments on
this information. :

Sincerely,

Michael L. Thoreson:
DPW Commissioner

cc:

Assistant U.S.
John Joseph Moakley U.S. Courthouse
1 Courthouse Way, Suite 9200

Boston, MA 02210




Tonia Bandrowicz

Sr. Enforcement Counsel

U.S. EPA Region 1

5 Post Office Square, Suite 100
(MS OES04-3)

Boston, MA 02109-3912

Joy Hilton

U.S. EPA Region 1

5 Post Office Square, Suite 100
(MS OES04-3)

Boston, MA 02109-3912

Dave Burns
Massachusetts Department of Environmet
Southeast Regional Office
20 Riverside Drive
Lakeville, MA 02347




